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It is the intent of the Chief Engineer’s office as well as this office that a satisfactory stand of permanent
vegetation of the required species be established prior to any project being accepted for maintenance. Due
to seasonal limitations, ALDOT currently does not have a year round seed mix for permanent vegetation
for medians and front slopes.

When requested by the Contractor in writing and if it is in the best interest of ALDOT, the Division
Engineer may consider accepting for maintenance a completed portion of the project prior to all work
items being completed. Under no circumstances will individual items of work that have not been
satisfactorily completed be considered for acceptance. Additional costs for completing the remaining
items of work as a consequence of a partial acceptance beyond that required by and provided for in the
contract, shall be borne by the Contractor.

Vegetation Bonds may be required at the discretion of the Division Engineer to guarantee sustained
vegetation growth provided that they are required in accordance with requirements given in Subarticle
105.15(c) and cover all costs related to establishing the permanent vegetation should it become necessary.
Costs to be considered should include, but not be limited to, those for labor, materials and equipment for
traffic control, temporary erosion and sediment control and permanent vegetation establishment.
Vegetation bonds should not be used as a substitute for established vegetation of a permanent species.

The procedures for Partial Acceptance for Maintenance and Final Acceptance for Maintenance have been
clarified and are a part of this memorandum. The procedures may also be used for partial acceptance of
projects for reasons other than vegetation establishment. The procedures apply to all projects let to
contract through the ALDOT Bureau of Office Engineer and administered by the Construction Bureau.
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Procedure for Partial Acceptance for Maintenance (ref. 105.15):

1.

The Contractor provides written notice of presumptive completion of a portion of the

project and requests Partial Acceptance for Maintenance.

+ Time charges continue unless partial acceptance is requested due to vegetation
establishment being restricted by seasonal limitations and all other contract items are
complete.

» Otherwise, time charges may be suspended or extended based on seasonal
limitations after the satisfactory application of seed prescribed by tables in 860.

o The decision to suspend or extend contract time shall be based on the
applicable type of time specified in the contract and shall be in accordance
with 108.07(c) or 108.09.

A Construction Acceptance Inspection is performed.

¢ The inspection should take place within two weeks of the notice from the
Contractor.

o All pertinent personnel (applicable Division construction, project, county
transportation and maintenance personnel, FHWA, county, municipa!l or other
owner representatives) shall be invited and should be present.

o A summary of items for correction and completion prior to acceptance should be
provided to the Contractor as soon as possible.

The Division Engineer accepts for maintenance all completed items requested.

» Areas of required vegetation are not accepted if not satisfactorily established in
accordance with 652.

» Areas where vegetation has not been established due to seasonal limitations must
be stabilized using a seed mix designated for use during Fall and Winter.

o Temporary erosion and sediment control BMPs are installed and
maintained by the Contractor as required.

The Contractor and State Construction Engineer are notified by the Division Engineer

that ALDOT will assume maintenance of the accepted items.

+ Items accepted and items not accepted should be clearly listed.

« The disposition of time charges should be addressed in the letter to the
Contractor.

o Time charges should be resumed or contract time extended based on the
first available date to apply permanent vegetation as shown in the seed mix
tables.

e The Contractor's written request for partial acceptance should be included with
notification to the state construction engineer.

+ The Division Engineer may consider approving removal of traffic control devices if
requested by the Contractor.

The State Construction Engineer notifies the Materials and Tests Engineer of the partial

acceptance and requests that the materials record check begin.

The Contractor completes any items not previously accepted for maintenance.

» Permanent vegetation is applied in the Spring in accordance with seed mix tables
in 860.01.

» Costs associated with the Contractor's request to partially accept the project such
as temporary traffic control and remobilization costs would be at the Contractor's
expense.

. The Contractor follows Procedures for Final Acceptance for Maintenance.



Procedure for Final Acceptance for Maintenance (105.15):

1. The Contractor provides written notice of presumptive completion of the entire project
and requests Final Acceptance for Maintenance.

» The Contractor should not presume completion of the entire project until
permanent vegetation is established.

e Time charges may end after the satisfactory application of seed prescribed by
tables in 860 if all other items of work are complete.

2. A Construction Acceptance Inspection of areas previously not accepted for
maintenance is performed by Division office personnel.

» Inspection should take place within two weeks of the notice from the
Contractor.

o All pertinent personnel (applicable Division construction, project, county
transportation and maintenance personnel, FHWA, county, municipal or other
owner representatives) shall be invited and should be present.

3. A letter summarizing items for correction and completion prior to acceptance are
provided to the Contractor as soon as possible.

« Disposition of time charges and notice of possible resumption of time charges
should be included in the letter.

4. The Contractor is allowed a maximum of four weeks for completion of all work.

» Time charges should resume if work is not completed within four weeks.

5. The Division Engineer accepts remaining items for maintenance if complete.

6. The Division Engineer recommends to the State Construction Engineer that the
project be accepted for maintenance.

7. The State Construction Engineer notifies the Bureau of Materials and Tests of the
acceptance for maintenance and requests a final materials record check.

8. The Division Engineer requests NPDES Permit Termination within 10 Days of the
Final Acceptance for Maintenance. (ref. 107.21(d))

e The Contractor is responsible for correcting problems associated with onsite
erosion and off site sediment deposition until NPDES Permit Termination or for
30 days after the submittal of the request for permit termination.

¢« Where ALDOT is not listed as the owner on the NPDES permit, the listed
owner will request termination of the permit coverage within 10 days of the final
Acceptance for Maintenance.

9. The Confractor is notified by the State Construction Engineer that ALDOT will
assume maintenance of the project.

» Final acceptance is subject to the record check of materials and workmanship.

» The Contractor is directed to provide required final estimate documentation.
(ref. 109.12)

» The Division office continues to work toward completion of the Final Estimate.

10. The Materials and Tests Engineer provides notice of the completed records check to
the Division Engineer and the State Construction Engineer.

11.The Division Engineer submits the Final Estimate and notifies the State Construction
Engineer of completion of Division project records check, materials record check and
Contractor provided final estimate documentation including the proof of Contractor
advertisement.

12.The State Construction Engineer issues the notice of Final Acceptance to the
Contractor.

13.The State Construction Engineer forwards the Final Estimate to the Finance Bureau.



